S Task N

&
.

‘Notify USEPA of Contractor
Removal/Capping Work Plan (RDWP)
Treatability Testing
Project Plans
Design
| Basis of Design Report (BODR)
USEPA BODR Review
Pre-Final Design
USEPA Pre-Final Design Review
USEPA Pre-Final Design Review
USEPA Pre-Final Design Approval
Final Design

~ Submit Final Design Report
USEPA Final Design Review
USEPA Final Design Review
USEPA Final Design Approval
Procurement
Identification of Potential Contractors
Dredging/Capping Contract
Stabilization Contract
105 T&D Contract
Construction
Subcontractor Project Plans & Submittals
Prepare Project Plans & Submittals
Subcontractors Submit Project Plans
Review Project Plans
Subcontractors Revise Project Plans
Project Plans Accepted
Lower Passaic River Fish Window
Implementation
Mobilization
Dredging (18,000 CY @ 3,000 CY/week)
Treatment/Stabilization
Capping
Transportation & Disposal
Demobilization
Final Report

* Project: RM 10.9 TCRA
Date: Mon 11/5/12

- iAOC Effoctive Date .

Prepare Final Design Report ...

.. Prepare Final Report

| Duration =

0 days
106 days
121 days

30 days
273 days
45 days
28 days
59 days
33 days
33 days

0 days
44 days
44 days

5 days -

31 days
31 days
0 days
228 days
30 days
108 days
108 days
108 days
228 days
46 days
29 days
0 days
10 days
7 days

0 days
122 days
197 days
70 days
42 days
42 days
45 days
42 days
30 days
80 days

“Gdays

90 days

 Mon 6/18/12

Thu 6/28/12
Mon 6/18/12
Mon 6/18/12
Mon 6/18/12
Mon 6/18/12
Mon 6/18/12

Thu 8/2112

Tue 10/2112

Fri 11/30112
Fri 11/30/12
Wed 1/2/13
Wed 1/2/13
Wed 1/2/13

Fri2nsis

Fri 215113

Fri 2/15/13
Mon 3/18/13

Thu 8/2112
Thu 8/2/12

Fri 11/30112.

Fri 11/30/12
Fri11/30/12
Fri 2115113

Fri 2115113

Fri 2/15/13

Sat 3/16/13.
Sat 3/16/13

Tue 3/26/13
Tue 4/2/13
Fri 3/1/13
Mon 3/18/13
Mon 3/18/13
Mon 5/27113
Tue 5/28/13
Thu 71813
Fri 5/31/13
Sun 9/1/13
Tue 10/1113

Tue 1071713

Thu 6/28/12:
Tue 10/2/12;
Wed 10/17/12:
Wed 7/18/12.
Mon 3/18/13.
Thu 8/2/12:
Thu 8/30/12.
Fri 11/30/12:
Wed 1/2/13.
Wed 1/2/13:
Wed 1/2/13:
Fri 2115113
Fri 2115/13:
Fri 21513
Mon 3/18/13:
Mon 3/18/13:
Mon 3/18/13
Mon 3/18/13!
Sat9/1/12;
Mon 3/18/13:
Mon 3/18/13:
Mon 3/18/13:
Tue 10/1/13:
Tue 4/2/113
Sat 3/16/13!
Sat 3/16/13!
Tue 3/26/13:
Tue 4/2/13.
Tue 4/2/13
Mon 7/1/13.
Tue 10/1/13:
Mon 5/27/13:
Mon 7/8/13.
Tue 7/9/13:
Sun 9/1/13.
Fri 7/12/13:
Tue 10/1/13.
Mon 12/30/13:

‘Mon 6/18/12 ¢
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